

**2021 Federal Transportation Improvement Program
Amendment #21-09
Various Counties
Comparison Report
(in \$000's)**

Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	Total Project Cost															
Various	Local Hwy	REG0701	SCAG016	21-01	28	PLN40		0		\$15,277															
GROUPED PROJECTS FOR SAFETY IMPROVEMENTS - SAFE ROUTES TO SCHOOL PROGRAM (SRTS) PROJECTS CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3 CATEGORIES - RAILROAD/HWY CROSSING, SAFER NON-FEDERAL-AID SYSTEM RDS, SHOULDER IMP, TRAFFIC CONTROL DEVICES , INTERSECTIPN SIGNALIZATION & INDIVIDUAL INTERSECTIONS, PAVEMT MARKING DEMO.																									
											Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed	Prior	FY20/21	FY21/22	FY22/23	FY23/24	FY24/25	FY25/26	
											AGENCY	PRIOR	0	0	2,022	2,022									
											AGENCY		0	0	2,022	2,022									
											SRTS	PRIOR	0	0	13,255	13,255									
											SRTS		0	0	13,255	13,255									
Agency:	VARIOUS AGENCIES								Project TOTALS:		0	0	15,277	15,277	15,277	0	0	0	0	0	0				
Co.	Sys	RTPID	Project ID	Amd	Ver	Program	Rt	PMB	PME	Total Project Cost															
Various	Local Hwy	REG0701	SCAG016	21-09	29	PLN40		0		\$14,078															
GROUPED PROJECTS FOR SAFETY IMPROVEMENTS - SAFE ROUTES TO SCHOOL PROGRAM (SRTS) PROJECTS CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3 CATEGORIES - RAILROAD/HWY CROSSING, SAFER NON-FEDERAL-AID SYSTEM RDS, SHOULDER IMP, TRAFFIC CONTROL DEVICES , INTERSECTIPN SIGNALIZATION & INDIVIDUAL INTERSECTIONS, PAVEMT MARKING DEMO.																									
											Fund	Fiscal Year	ENG	ROW	CON	Fund Total	Total Programmed	Prior	FY20/21	FY21/22	FY22/23	FY23/24	FY24/25	FY25/26	
											AGENCY	20/21	0	0	1,342	1,342									
											AGENCY		0	0	1,342	1,342									
											SRTS	PRIOR	0	0	9,080	9,080									
											SRTS	20/21	0	0	3,656	3,656									
											SRTS		0	0	12,736	12,736									
Agency:	VARIOUS AGENCIES								Project TOTALS:		0	0	14,078	14,078	9,080	4,998	0	0	0	0					
SCAG Change Reason	COST DECREASE, NEW PROJECT																								
Pct_Change	-7.85%		Cost_Difference	-\$1,199		Status	Programmed																		