



Demonstration to Implementation

Toolbox Tuesdays

January 12, 2021

Steven Mateer, Transportation Manager

www.cityofglendora.org/transportation

BACKGROUND

- Glendora is getting ready for the Gold Line
- Two projects (demo and quick build)
- Goals are outreach and troubleshooting
- Helps continue dialogue

Projects

- Roll to the Stroll
 - One day demo of first/last mile projects
 - Community Outreach
 - Partnership with SCAG and ActiveSGV
- Glendora Avenue Quick Build
 - Four (maybe five!) month project
 - Tests first/last mile projects
 - Partnerships
 - SGVCOG
 - ActiveSGV
 - Glendora Gardens



Details

- **Funding**
 - Multimodal Regional Corridor Plan for Arrow Highway
 - TDA Article III for design and materials
 - Repurposed Open Streets Funds from SGVCOG
- **Materials**
 - SCAG Kit of Parts
 - Grant Purchased Materials
 - High-vis tape
 - Planters
 - Delineator posts
 - Loaned plants





Photo Credit: ActiveSGV

Challenges & Lessons Learned

- **Challenges**
 - Outreach
 - Varying quality of materials
 - Staffing and resources for maintenance
- **Lessons Learned**
 - Start outreach and continue through project
 - Field realities versus plans
 - Ensure proper staffing and resources
 - Take risks!



Thank You!